ANNIE1-electronics-design - Issues

# Tracker Status Priority Subject Assignee Updated

10531 Task Closed Normal Get two more MT boards from Wah Matthew Wetstein 12/17/2015 05:23 PM
10469 Task Closed Normal Order rack enclosure 12/18/2015 02:43 PM
10466 Task Closed Normal Get bulkhead connectors for pickoff/splitter enclosure Jonathan Eisch 12/18/2015 02:43 PM
10465 Task Closed Normal Get FNAL EE staff to signoff on the enclosure design 12/17/2015 05:03 PM
10464 Task Closed Normal Get FNAL guidelines for HV pickoff/splitter Jonathan Eisch 12/18/2015 02:43 PM
10462 Task Closed Normal Order components for full-sized pickoff/splitter board Jonathan Eisch 12/21/2015 01:03 PM
10460 Task Closed Normal Produce full size pickoff/splitter board Jonathan Eisch 12/17/2015 05:17 PM
10459 Task Closed Normal Verify prototype design with FNAL EE staff Jonathan Eisch 12/17/2015 05:16 PM
10458 Task Closed Normal panelize prototype design Jonathan Eisch 12/17/2015 05:13 PM
10455 Task Closed Normal Test AC characteristics without HV Jonathan Eisch 12/17/2015 05:14 PM
10454 Task Closed Normal Test prototype pickoff board Jonathan Eisch 12/17/2015 05:21 PM
10453 Task Closed Normal pickoff prototype board population Jonathan Eisch 12/18/2015 02:46 PM
10452 Task Closed Normal pickoff prototype board production Jonathan Eisch 12/18/2015 02:46 PM
10451 Task Closed Normal board design Jonathan Eisch 12/17/2015 05:22 PM
10450 Task Closed Normal Design and build prototype Jonathan Eisch 12/17/2015 05:22 PM
10447 Task Rejected Normal Cables for VME power supply Jonathan Eisch 12/17/2015 05:11 PM
10446 Task Closed Normal Test VME power supply Jonathan Eisch 12/17/2015 05:10 PM
10444 Task Closed Normal Power supply for VME crate Jonathan Eisch 12/17/2015 05:11 PM
10441 Task Closed Normal Readout events from two ADC cards Jonathan Eisch 12/17/2015 05:08 PM
9679 Task Closed Normal Pick a standard OS for DAQ operations Jonathan Eisch 10/06/2015 01:46 PM
9087 Task Closed Normal Get quotes for modern VME single-board computers Jonathan Eisch 10/09/2015 01:11 PM
8907 Task Closed Normal Ship PSEC eval card to QMUL 10/09/2015 01:11 PM
8814 Task Closed Normal Splitting the PMT signal into the PSEC electronics Jonathan Eisch 10/13/2015 04:36 PM
8807 Task Closed Normal Get FADCs from UChicago 10/06/2015 01:45 PM
8804 Task Closed Normal Follow up with PREP on LeCroy 1440s 10/09/2015 01:05 PM
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